COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 23/ 2015

ESTI MATE SUMVARY 13: 48: 44
CONTI D C19397 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19397-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 14.0  DAYS TIME ALLOW 11/20/201 FI XED COVPLETI ON DATI
SH 145 AT CR P SAFETY | MPROVEMENTS PERCENT TI ME: 18. 92 ORI G TIME ALLOW 11/20/201 FI XED COMPLETI ON DATI
PRQJECT NO FSAL145A- 057
SH 145 AT CR P SAFETY | MPROVEMENTS
NAME OF ROAD:
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 21/ 2015 DATE TI ME STARTED 09/ 08/2015
2273 R VER ROAD DATE LET 05/ 28/ 2015 DATE WORK BEGAN 09/ 08/ 2015
DATE AWARDED 06/ 10/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 08/ 2015 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 09/ 08/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,223, 818. 40 PARTI Ol PATI NG $ 105, 611. 40 $ 105, 611. 40
AWARD PRQJECT AMT: $  1,087,000.00 NON-PARTICl PATI NG 0.00 0.00
PERCENT COVPLETE: 8. 63% TOTAL EARNI NGS 105, 611. 40 105, 611. 40
FUNDS AVAI LABLE: $ 1,118,207.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 105, 611. 40 105, 611. 40
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,451. 26 -2,451.26
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 103, 160. 14 103, 160. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 103, 160. 14 103, 160. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 103, 160. 14

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19397 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19397-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: FSA145A- 057 ESTI MATE NO 0001 13:48: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 6, 050. 37
6, 050. 37000 1. 000 6, 050. 37
0010 202-00010 *Renoval of Tree 23. 000 0. 000
EACH 23. 000 17, 342.00
754. 00000 23. 000 17, 342. 00
0015 202- 00035 Renoval of Pipe 43. 000 0. 000
LF 0. 000 0. 00
130. 03000 0. 000 0. 00
0020 202- 00090 *Renoval of Delineator 27.000 0. 000
EACH 0. 000 0. 00
5. 80000 0. 000 0. 00
0025 202-00220 Renoval of Asphalt Mat 100. 000 0. 000
SY 0. 000 0. 00
13. 89000 0. 000 0. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 822. 000 0. 000
SY 0. 000 0. 00
5. 50000 0. 000 0. 00
0035 202-00250 *Removal of Pavenment Marking 3, 360. 000 0. 000
SF 0. 000 0. 00
1. 16000 0. 000 0. 00
0040 202-00810 *Renoval of G ound Sign 5. 000 0. 000
EACH 0. 000 0. 00
52.20000 0. 000 0. 00
0045 202-00821 *Renoval of Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
40. 60000 0. 000 0. 00
0050 203-00010 Uncl assi fied Excavation (Conplete In Place) 2,128. 000 0. 000
CY 0. 000 0. 00
34.39000 0. 000 0. 00
0055 203-00100 Mick Excavation 687. 000 0. 000
CY 0. 000 0. 00
67.43000 0. 000 0. 00



CONTI D C19397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19397-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: FSAL45A- 057 ESTI MATE NO 0001 13: 48: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
239. 08000 0. 000 0.00
0065 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
137. 39000 0. 000 0.00
0070 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 15. 500 7,641.50
493. 00000 15. 500 7,641.50
0075 203-01622 Sweepi ng (Wth Pickup Broon 20. 000 0. 000
HOUR 0. 000 0. 00
283. 79000 0. 000 0.00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
44. 79000 0. 000 0.00
0085 206- 00100 Structure Backfill (dass 1) 3. 000 0. 000
(e 0. 000 0. 00
227.24000 0. 000 0.00
0090 207-00205 Topsoi | 158. 000 0. 000
(% 0. 000 0. 00
11. 31000 0. 000 0.00
0095 207-00210 St ockpi | e Topsoi | 158. 000 0. 000
(% 0. 000 0. 00
10. 57000 0. 000 0.00
0100 207-00305 Wet | and Topsoi | 83. 000 0. 000
(e 0. 000 0. 00
34. 89000 0. 000 0.00
0105 207-00310 St ockpi | e Wetl and Topsoi | 800. 000 0. 000
(9 0. 000 0. 00
27. 69000 0. 000 0.00
0110 208- 00002 *Erosion Log (12 Inch) 450. 000 0. 000
LF 20. 000 91. 40

4.57000 20. 000 91. 40



CONTI D C19397 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19397-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: FSA145A- 057 ESTI MATE NO 0001 13:48: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 208-00021 *Silt Fence (Reinforced) 608. 000 0. 000
LF 280. 000 873. 60
3.12000 280. 000 873. 60
0120 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
2,670. 06000 0. 000 0. 00
0125 208-00103 *Renoval and Disposal of Sedinment (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
58. 46000 0. 000 0. 00
0130 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
154. 98000 0. 000 0. 00
0135 208-00206 *Erosion Control Supervisor 65. 000 0. 000
DAY 10. 000 2,163. 30
216. 33000 10. 000 2,163.30
0140 208-00400 *Water Control 1. 000 0. 000
LS 0. 900 5, 889. 83
6, 544. 26000 0. 900 5, 889. 83
0145 210- 00011 *Reset Mailbox Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0150 210- 04050 Adj ust Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 186. 06000 0. 000 0. 00
0155 212-00006 *Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
2,127. 36000 0. 000 0. 00
0160 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
5, 278. 46000 0. 000 0. 00
0165 212-00032 *Soi | Condi tioning 0. 700 0. 000
ACRE 0. 000 0. 00
7,558. 34000 0. 000 0. 00



CONTI D C19397 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19397-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: FSA145A- 057 ESTI MATE NO 0001 13:48: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 213-00004 *Mil ching (Weed Free Straw) 0. 700 0. 000
ACRE 0. 000 0. 00
1, 830. 82000 0. 000 0. 00
0175 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
6. 01000 0. 000 0. 00
0180 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 400. 000 0. 000
d ass
SY 0. 000 0. 00
4. 23000 0. 000 0. 00
0185 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
91. 87000 0. 000 0. 00
0190 304- 02000 Aggregate Base Course (C ass 2) 3, 609. 000 0. 000
TON 0. 000 0. 00
23. 06000 0. 000 0. 00
0195 304- 06000 Aggregate Base Course (Cl ass 6) 1, 284. 000 0. 000
TON 0. 000 0. 00
27.81000 0. 000 0. 00
0200 304-09014 Aggregate Base Course (Special) 406. 000 0. 000
TON 0. 000 0. 00
50. 63000 0. 000 0. 00
0205 403-00722 Hot M x Asphalt (Patching)(Asphalt)(Special) 1, 440. 000 0. 000
LF 0. 000 0. 00
17. 10000 0. 000 0. 00
0210 403-34721 Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 2, 072. 000 0. 000
TON 0. 000 0. 00
141. 00000 0. 000 0. 00
0215 411-10255  Enulsified Asphalt (Sl ow Setting) 1, 488. 000 0. 000
GAL 0. 000 0. 00
5.15000 0. 000 0. 00
0220 506-01020 Ceogri d Rei nforcenent 781. 000 0. 000
SY 0. 000 0. 00
7.04000 0. 000 0. 00



CONTI D C19397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19397-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: FSA145A- 057 ESTI MATE NO 0001 13:48: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 603-10300 30 Inch Corrugated Steel Pipe 16. 000 0. 000
LF 0. 000 0. 00
196. 63000 0. 000 0. 00
0230 607-11525 *Fence (Plastic) 1, 872. 000 0. 000
LF 610. 000 3, 098. 80
5. 08000 610. 000 3, 098. 80
0235 612-00001 *Del i neator (Type I) 26. 000 0. 000
EACH 0. 000 0. 00
26. 39000 0. 000 0. 00
0240 612-00002 *Del i neator (Type I1) 2. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0245 614-00011 *Sign Panel (dass I) 14. 000 0. 000
SF 0. 000 0. 00
22.10000 0. 000 0. 00
0250 614-00012 *Sign Panel (Oass I1) 65. 000 0. 000
SF 0. 000 0. 00
20. 88000 0. 000 0. 00
0255 614-01512 *Steel Sign Support (2-1nch Round) (Post) 12. 000 0. 000
LF 0. 000 0. 00
10. 44000 0. 000 0. 00
0260 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0265 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 42. 000 0. 000
LF 0. 000 0. 00
22. 62000 0. 000 0. 00
0270 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
348. 00000 0. 000 0. 00
0275 614- 80385 *Runbl e Strip 1, 440. 000 0. 000
LF 0. 000 0. 00
3. 02000 0. 000 0. 00



CONTI D C19397 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19397-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: FSA145A- 057 ESTI MATE NO 0001 13:48: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0280 624-20018 18 I nch Drainage Pipe (O ass 0) 55. 000 0. 000
LF 0. 000 0. 00
295. 27000 0. 000 0. 00
0285 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 300 4,510. 08
15, 033. 60000 0. 300 4,510. 08
0290 625- 00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 3. 000 487. 20
162. 40000 3. 000 487. 20
0295 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.179 23,902. 66
133, 534. 39000 0.179 23,902. 66
0300 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 100 377.00
3, 770. 00000 0. 100 377.00
0305 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 99. 000 0. 000
GAL 0. 000 0. 00
93. 08000 0. 000 0. 00
0310 627-00013 *Paverent Marking Paint (H gh Build) 49. 000 0. 000
GAL 0. 000 0. 00
158. 26000 0. 000 0. 00
0315 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 145. 000 0. 000
|
) SF 0. 000 0. 00
38. 88000 0. 000 0. 00
0320 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 100. 000 0. 000
Type
(Typ SF 0. 000 0. 00
13. 11000 0. 000 0. 00
0325 630- 00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 96. 250 2,273.43
23. 62000 96. 250 2,273.43
0330 630- 00007 *Traffic Control Inspection 28. 000 0. 000
DAY 3. 000 261. 00
87. 00000 3. 000 261. 00



CONTI D C19397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19397-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: FSAL45A- 057 ESTI MATE NO 0001 13: 48: 44
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0335 630-00012 *Traffic Control Managenent 65. 000 0. 000
DAY 9. 000 5,700. 24
633. 36000 9. 000 5,700. 24
0340 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
98. 60000 0. 000 0. 00
0345 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 0. 000
EACH 6. 000 125. 28
20. 88000 6. 000 125. 28
0350 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 6. 500 135.72
20. 88000 6. 500 135.72
0355 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 2.000 41.76
20. 88000 2.000 41.76
0360 630- 80344 *Construction Traffic Sign (Special) 96. 000 0. 000
SF 48. 000 1, 002. 24
20. 88000 48. 000 1, 002. 24
0365 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 2,320.00
2,320. 00000 1. 000 2,320.00
0370 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 16. 500 258. 39
15. 66000 16. 500 258. 39
0375 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
31. 90000 0. 000 0. 00
0380 630-80380 *Traffic Cone 58. 000 0. 000
EACH 29. 000 168. 20
5. 80000 29. 000 168. 20
0385 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19397-BI D ESTI MATE RUN 09/ 23/ 2015
PRQIECT: FSA145A- 057 ESTI MATE NO 0001 13:48: 44
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0390 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70018 F/ A Roadway Snoot hness | ncentive 27, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70021 F/ A On- The-Job Trai nee 320. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70025 F/' A Quality Incentive Paynent 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70034 FIA Uilities 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70380 F/ A Erosion Control 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,202,921.00$% 84,714.00 $ 84, 714. 00
CAT NOO400 0400 CE BID | TEMS
0430 620-00001 Field Ofice (dass 1) 1. 000 0. 000
EACH 1. 000 9, 100. 20
9, 100. 20000 1. 000 9, 100. 20
0435 620-00011 Field Laboratory (O ass 1) 1. 000 0. 000
EACH 1. 000 8, 897. 20
8, 897. 20000 1. 000 8, 897. 20



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D: C19397
PCN: 19397-BI D ESTI MATE RUN 09/ 23/ 2015
PRQJECT: FSA145A- 057 ESTI MATE NO 0001 13:48: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 0400 CE BID | TEMS
0440 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2,900. 00
2, 900. 00000 1. 000 2,900. 00
CAT 0400 CURRENT AMI $ 20,897.40 % 20,897.40% 20, 897. 40
PRQIECT TOTAL CURRENT AMI $ 1,223,818.40% 105,611.40 % 105, 611. 40



